
PROJECT: 16-1699 ACQ, LEHMAN UPLANDS CONSERVATION EASEMENT
Sponsor: Methow Conservancy Program: WWRP - Critical Habitat Status: Active

Project Start Date: 03/01/2018 Agreement End Date: 01/31/2020

Progress Report Status: Accepted 07/30/2019

Progress Report

Report Period

From 07/31/2018 To 07/30/2019

Questions
#1: Describe the work accomplished during this reporting period.

Description is required

Appraisal completed and reviewed in-house; Contract appraisal review completed; conservation easement drafting completed; grazing plan completed; noxious weed
control performed, may need second application next spring; fencelines staked for cultural resource survey; multiple meeting with landowner and contacts with NRCS,
including successful EQIP application.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.

Choice Yes Description is required

We submitted our documents fpr review (Appraisal, Conservation Easement document, title report) to federal matching fund entity (NRCS) early in March, but the review
by NRCS has not yet taken place. We have made repeated requests for the review, latest info is that review will take place within the next few months.

#3: Tell us about work planned for the next reporting period.

Description is required

Conservation easement closing, fencing, possibly additional noxious weed control.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:

Choice No

One scope change pending, according to PRISM

#5: If not identified in the milestones, provide property name(s) and closing date(s) for property acquired, but not yet billed to RCO.

Description is required

None
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Milestones

Special Conditions

Special Condition #1:  Cultural Resources-Survey Required
Funding for this project is partially derived through the National Park Service's Land and Water Conservation fund; therefore it is subject to review under Section 106 of the
National Historic Preservation Act.  The lead agency has completed the initial consultation for this project and a cultural resources survey is required.  The Sponsor must
submit to RCO the completed cultural resources survey and receive from RCO a Notice to Proceed before any ground disturbing activities can begin.  Please ensure that
your project milestones provide ample time for the Agencies to coordinate review with the consulting parties. Construction started without a Notice to Proceed will be
considered a breach of contract.  In the event that archaeological or historic materials are discovered while conducting ground disturbing activities, work in the immediate
vicinity must stop and the Sponsor must ensure compliance with the provisions found in Section 8 of this agreement.

Need amendment to change

Milestone
Target
Date Completed Delayed

New Target
Date Progress/Reason for Delay

Annual Project Billing Due 07/30/2019

Recorded Acq Documents to RCO 08/01/2019

Stewardship Plan to RCO 08/01/2019

Fencing Complete 08/09/2019

RCO Final Inspection 08/31/2019

Funding Acknowl Sign Posted 09/01/2019

Cultural Resources Complete
Survey Required for ground disturbing activities: See 
Special Condition #1

09/30/2019 09/30/2019 NRCS is lead entity for cultural resources; they are still in
process with cultural resources survey

Submit Draft Easement to RCO 10/31/2019 10/31/2019 Waiting for federal approval so we dont have 2 different
versions approved

Baseline Documentation to RCO 10/31/2019 10/31/2019 Waiting for federal approval so we don't have 2 different
versions approved

Final Report Due 11/01/2019

Final Billing Due 11/01/2019

Purchase Agreement Signed 11/30/2019 11/30/2019 Awaiting federal approval of appraisal, CE draft, and title
report.

Acquisition Closing 01/10/2020 01/10/2020 Awaiting federal approval of appraisal, CE draft, and title
report.

Agreement End Date 01/31/2020

Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

None - No permits Required

Permit Questions
No questions needed for this progress report.

Attachments

PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

No attachments match filter criteria
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Certify & Submit

Status History

Report Status Date User Note

Accepted 07/30/2019 Brian Carpenter
Thanks for the update! Let's just keep an eye on progress vs. agreement end date, and respond
accordingly. Report OGM accepted.

Submitted 07/29/2019 John Sunderland
Brian- Call me if you have questions. The feds have been hopelessly behind, and there's really
nothing we can do to move them along.

Draft 07/29/2019 John Sunderland
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